
United States Environmental Protection Agency
Region VI

POLLUTION REPORT

Date: Friday, May 9, 2008
From: Richard Franklin

To: Debbie Dietrich, Office of Emergency
Management

Ragan Broyles, Superfund Division

Subject: First and Final Removal POLREP
Dallas Mystery Drums
1755 W. Northwest Highway, Dallas, TX 
Latitude: 32.8708200
Longitude: 96.9175300

POLREP No.: 2 Site #:
Reporting Period: D.O. #:
Start Date: 4/1/2008 Response Authority: CERCLA
Mob Date: 4/21/2008 Response Type: Emergency
Demob Date: 4/21/2008 NPL Status: Non NPL
Completion Date: 5/1/2008 Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #:

Site Description
On 1 April 2008, a local citizen notified the National Response Center (NRC #866639) that
approximately eight 55gallon drums were observed to be abandoned and leaking near an abandoned
building at 1755 West Northwest Highway, in northwest Dallas, Dallas County, Texas.  The citizen
reported a pink substance flowing from several of the drums.  The site is located in an industrial area, but
is lowlying and adjacent to an unnamed creek. 

Upon notification by the NRC and follow up with the reporting citizen, EPA mobilized its Superfund
Technical Assistance and Response Team (START) contractors to the site to conduct an assessment of the
site.  EPA also notified the Texas Commission on Environmental Quality (TCEQ). START performed a site
assessment and investigation, as well as performed minor containment and stabilization activities. Please
see Assessment POLREP #1 for further history.

Current Activities
On 21 April 2008, OSC Greg Fife led EPA Emergency and Rapid Response services (ERRS)
contractors, who removed one drum containing waste oil. EPA made arrangements with the manufacturer
of the spilled product, Reichhold, to remove the five drums of adhesive and the one drum of adhesive
mixed with debris. On 1 May 2008, product manufacturerled contractors removed the remaining drums
for disposal. START contractors documented removal activities.

Next Steps
No additional activities are planned or scheduled.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

RST/START $7,500.00 $7,000.00 $500.00 6.67%

Intramural Costs

Total Site Costs $7,500.00 $7,000.00 $500.00 6.67%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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